

☒ SECRET

☐ CONFIDENTIAL

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000010020-9

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

15 April 1966

INSPECTION REPORT NO. (If final, so state)

N/A

ESTIMATED COMPLETION DATE

N/A

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE

Development, Studies and Models

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -) See Reverse

PER CENT OF FUNDS EXPENDED -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

See Reverse

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 April 1966

SIGNATURE OF INSPECTOR

DIVISION

Plans and Development

INSPECTOR

SIGNATURE OF APPROVER

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000010020-9

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000010020-9 ☐ FINAL

25X1
PAR 214 REVERSAL PROCESSOR, RT-12. This project should be signed off in April. Model is installed in NPIC and all development funds have been expended. 100% work completed, 100% funds expended. A number of changes in parts have been made by ☐ Satisfactory.

PAR 215 ROLLER TRANSPORT PROCESSOR, RT-24. Modification is required to feed the machine; however, this lead-tab requirement will be turned over to a contractor to perform. The machine therefore should be accepted and signed-off since all other requirements are reasonably fulfilled. The RT-24 is installed and in operating condition in NPIC. 100% work completed, 100% funds expended. Satisfactory.

PAR 207 DEFINITIVE STUDY OF CONTACT PRINTERS. The Final Report was received on 11 April 1966. The Development Branch must yet make an evaluation of the report. If successful, a "phase II" study will commence with new funding. 100% work completed, 100% funds expended.

PAR 233 ZOOM (6x to 60x) PROJECTION LENS. Work had just begun when it was discovered that NPIC would have to redefine the requirements due to the unsatisfactory low transmittance through the high-index glass. 2% work completed, 10% funds expended.

PAR 243 BRIEFING PRINT ENLARGER PROTOTYPE (#997244). Work has commenced on the prototype. 4% work completed, funds expended, not known. Above Average.

✓ PAR 245 BPE LENS SYSTEM 60x to 160x (#997606). ☐ Proposal is due in April. 25X1
be developed parallel to PAR 243. Cost estimated at ☐ 25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000010020-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET


SECRET

IN 25371

NOV 29 20 28Z

ACTION COPY

25X1



4

PURPOSE IS TO DELIVER, INSTALL AND CHECK OUT HIGH MAG LENSES FOR
PROTOTYPE BRIEFING PRINT ENLARGER.

25X1

2. [REDACTED] IS CLEARED I,C-2. DENENBERG IS CLEARED I,C-3,T,KH
AND SI. PLS CERTIFY APPROPRIATE CLEARANCES TO THE ORGANIZATIONS CON-
CERNED.

SECRET

END OF MESSAGE

29 Nov. 67		SEC. CL.	ORIGIN	CONTROL NO. 25X1	
DATE OF DOC		DATE REC'D	DATE OUT	IN 25371	
		30 Nov 67	30 Nov 67	CROSS REFERENCE OR POINT OF FILING	
TO		SUBJ		25X1	
FROM				ROUTING	
SUBJ				DATE SENT	
visit [redacted] and [redacted]					
DIA on 30 Nov. 67 and 1 Dec. to deliver					
and check out High MAG Lenses for Proto-					
type briefing print enlarger.					
cy 4					
COURIER NO.		ANSWERED		NO REPLY	
				2	